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GOAL:   Ensure timely completion of fiber optic data links
for ARCS 2

PROCESS:

The following items require completion prior to the start of integration of these systems
into ARCS 2, which is scheduled to begin on 6/16/97.

þ Provide specification for conversion to fiber optic link hardware (5/15/97)

þ Order components (5/15/97)

þ Receive fiber optic cable (8/18/97)

o Install Fiber Optics (10/31/97)

Note:  Lightning damage has delayed Fiber Optic installation by at least
one month (to 9/22/97)

Complete ARCS Instrument Acceptance Certification [FM(OPS)-006.000]
Gate(s).
 
o 1- Mentor initial acceptance

o 2- Mentor acceptance of hardening plan (or check here ¨ if not applicable)

o 3 - Successful mentor testing at AIS

o 4 - Mentor calibration verification
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ISSUES:

IMPROVEMENTS:


